

Project Management for NGOs

Afif Tabsh, PMP
April 2012





About the Presenter

Afif Tabsh, PMP

- Consultant & Trainer at CMCS (www.CMCS.co)
- PMP Instructor at AUB (www.AUB.edu.lb)
- Vice President at PMI Lebanon Chapter (www.PMILebanonChapter.org)
- Founding President at Aie Serve (www.AieServe.org)
- Council Member at WAAAUB (www.WAAAUB.org)

Contact Information:

- Email: vicepresident@pmilebanonchapter.org
- Blog: www.AfifTabsh.com
- LinkedIn: lb.linkedin.com/in/afiftabsh
- Twitter: @afiftabsh

Session Outline





- Understand and Define an NGO
- Identify Types of NGOs
- Identify Fields of Work of NGOs
- Understand the NGO Project Life Cycle
- Map NGO Project Terminology with PMI's Terminology
- Wrap Up
- Q & A



What are NGOs?





- "A non-governmental organization (NGO) is a legally constituted organization created by natural or legal persons that operates independently from any government."- www.UN.org
- "A non-governmental organization (NGO) is any non-profit, voluntary citizens' group which is organized on a local, national or international level." - www.NGO.org
- "A nongovernment organization is an association which is based on the common interests of its members, individuals, or institutions has no governmental status or function, and is not created by a government, nor is its agenda set or implemented by a government." - www.SlL.org
- "Private organizations that pursue activities to relieve suffering, promote the interests of the poor, protect the environment, provide basic social services, or undertake community development" www.WorldBank.org



What are NGOs?







Key Terms for a Common Ground:

- Is a legal entity founded by natural or legal persons.
- Not initiated nor managed government.
- Doesn't accept membership of governmental bodies.
- Works to fulfill community needs rather than profit, i.e. non profit.
- Can be based on voluntary work, paid staff or both.





Types of NGOs



- Community Group: Family Associations, Village Cultural Clubs.
- Local NGO (LNGO): Aie Serve, Sesobel, Greenline, Ayadina, Beeatoona, Ibtissama.
- Regional NGO (RNGO): Levant Yacht Club, MENA Entrepreneurs Summit, Anna Lindh Foundation(EuroMed), African Aid Network.
- National NGO (NNGO): MentorArabia, Injaz, Safar Fund.
- International NGO (INGO): PMI, World Vision, Red Cross, Rotary, Greenpeace, Save the Children, Oxfam.
- International Organizations (IOs) that are NOT considered NGOs: UNDP, ESCWA, UNESCO, ILO, OPEC, FAO, Arab League..etc

Field of Work



- Advocacy & Awareness
- Agriculture
- Business & Economic Policy
- Child Education
- Youth Empowerment
- Citizenship
- Communication
- Conflict Resolution
- Peace Building
- ICT
- Culture & Society
- Democracy & Civic

- Rights
- Rural Development
- Disability & Handicap
- Displaced Population & Refugees
- Education
- Environment
- Family Care
- Women's Rights
- Governance
- Health
- Human Rights
- Charity/Philanthropy

- Labor
- Law & Legal Affairs
- Migrant Workers
- Relief
- Reconstruction
- Rehabilitation
- Religion & Beliefs
- Research & Studies
- Science
- Social Media
- Technology
- Transparency
- Training & Capacity Building
 - ...etc

Lebanon





NGO Project Life Cycle

Identify Need or Opportunity



Do Needs
Assessment
& Analysis



Set Project Objectives



Develop
Project Logic
& Activities



Get External Approval & Funding



Draft Project Proposal



Get Internal Approval



Draft Concept Paper



Draft Project Plan



Implement Project



Monitor & Evaluate



Close Project

<u>Legend</u>:

- Pre-Project: Needs Analysis & Project Design
- Initiation: Approving the Project
- Planning: Elaborating on Proposal
- Execution & Monitoring: Referring to Outputs, Outcomes & Impact
- Closure: Exit Strategy & After Action Review

Mapping Terminology







NGO	PMI Terminology
Community Need	Business Need
Concept Paper/Note	Project Charter
Project/Program Coordinator	Project/Program Manager
Project Proposal/Plan	Project Management Plan
Logical Framework Matrix	Requirements Traceability Matrix
Outputs	Deliverables
Outcomes	Product/Result/Service
Impact	Business Benefit
Evaluating Outputs/Outcomes/Impact	Controlling Scope/Time/Cost/Quality
Exit Strategy/Transition Plan	Project Closure
After Action Review	Capture Lessons Learned



Mapping Terminology







Concept Note/Paper	Project Charter	
Project Title	Project Title	
Board Member/Executive Director	Project Sponsor	
Project Coordinator	Project Manager	
Beneficiaries/Target Group	Customer	
Community Need/Opportunity	Business Need/Purpose	
Project Description	Project Description	
Scope	Scope	
Time/Duration	Time/Duration	
Estimated Budget	Estimated Budget	
N/A	Quality	
Milestones	Milestones	
Project Coordinators Role Description	Project Manager Authority Level	



Mapping Terminology

	Require	ement Info	rmation			Relationship Tr	aceability	
ID	Requirement	Priority	Category	Source	Relates to Objective	Manifests in WBS Deliverable	Verification	Validation
			Ш					

Requirements Traceability Matrix (RTM)


Logical Framework Matrix (LFM)

Project Structure	Objectively Verifiable Indicators	Means of Verification	Important Assumptions
Goal			
Purpose			
Outputs			
Activities			

Wrap Up



- Project Management in NGOs is not a mystery nor shall projects stay being managed by serendipity.
- PMP standard is applicable in NGOs. PM4NGOs organization has developed a sketchy guide for project management in INGOs building on the PMP standard.
- Hundreds of thousands of dollars can be saved in Lebanon alone, and millions world wide, if projects were done on time, within budget, delivering the right scope with the right quality.
- Beneficiaries and the community at large can be served better if we start living up to international standards in project management.
- Training and consultations are readily available, no excuses to hide behind our finger.







"Operations keeps the lights on, strategy provides a light at the end of the tunnel, but project management is the train engine that moves the organization forward." ~ Joy Gumz



